



Top Valley Academy Re-Build

Information for Parents, Pupils and Residents

The re-building of Top Valley Academy begins over the October half term with the building of the access road and site compound.

Carillion's aim is to build a high quality, cost-effective, school with the minimum possible disruption to children's learning. For this reason the project is phased so that construction and demolition are co-ordinated over the building period.

We apologise to local residents for any disruption or inconvenience during the building of our new school.



Time Line 2015 - 2016

- Work begins week commencing 26 October 2015
- Site compound and access road from Top Valley Drive
- Initial demolition of small Drama Studio from 6 – 19 January 2016
- New Sports Hall construction begins November 2015
- Sports Hall completed by June 2016

Demolition of old Sports Hall and Drama Studio – Summer Holidays (July/August 2016)



Time Line 2016 - 2017

- Main building construction (three storey) September 2016 – August 2017
- Initial soft landscaping completed
- Move furniture and equipment into new build – July 2017
- 'Unpacking' and classroom preparation completed 30 August 2017
- New building opens in September 2017



Post Construction

Post construction works December 2017 – March 2018

Demolition of the old building September 2017 – December 2017

Project completed by March 2018

Once the new building is standing and prior to demolition an open day event will be organised for pupils and parents (past and present) and residents.





Top Valley Academy
Top Valley Drive
Top Valley
Nottingham
NG5 9AZ

Telephone: 0115 9539060

Contact: Mr J Jackson